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PIIN/SIIN MOD/AMD

SECTION A - SUPPLEMENTAL INFORMATION

PROGRAM:  Stryker Armored Vehicles Program

1.  This Modification 73 to Delivery Order 0002 under Requirements Contract DAAE07-00-D-M051 is a unilateral action.

2.  Pursuant to the Changes--Cost Reimbursement (Alternate II (APR 1984)) Clause, FAR 52.243-2 (AUG 1987), contained in the contract,

the Government hereby requires the contractor to perform the necessary engineering design analysis to develop an installation kit for

augmentation of the Stryker Infantry Carrier Vehicle (ICV) into a Company Commander's vehicle.

3.  In the development of the Company Commander's installation kit, the contractor shall:

    a.  Design the hardware to meet the requirements of the Stryker Systems Architecture, the Vehicle Diagrams and the Performance

Specification.

    b.  Incorporate the additional C4I components as depicted in the Vehicle Diagrams and System Architecture to include one (1) Radio

Interface Terminal (RIT) (GFE) and two (2) Full Function Crew Stations (FFCS).

    c.  Ensure the kit is capable of being installed in the field by the unit.  The Javelin (including mounting hardware) and the CLU on

the right side of the current configuration are not required for the Company Commander vehicle and may be considered as space available

to incorporate the additional C4I.

    d.  Upgrade the AN/VRC-91F radio to an AN/VRC-92F radio.

    e.  An additional AN/VRC-90F radio will be primarily data transport, but must allow for voice capability.  Therefore, the contractor

shall configure the RIT for both R/T slots to provide capability to communicate in the Vehicular Intercom System (VIS).

    f.  Add a FHMUX for the AN/VRC-92F SINCGARS radios and include an additional line to the AN/VRC-90F for future use.

    g.  Design the two (2) additional FFCS (GFE) units between squad positions 3 and 4 on the left and right sides of the vehicle.  The

FFCS must be accessible to a seated crew member and accessible to a crew member standing in the corresponding rear hatch with the crew

member's upper torso extended outside the vehicle to observe the situation outside of the vehicle.

    h.  Design interconnecting devices to maximize commonality with existing interconnecting devices.

5.  Within one (1) week after the award of this Modification 73, a start of work meeting for this effort shall be conducted.

4.  The contractor shall conduct a Critical Design Review (CDR) no later than 60 days after the award of this Modification 73.  The

duration of the CDR shall not exceed one (1) day.  During the CDR, the contractor shall address the following:

    a.  Technical Data/Drawings/Provisioning/Training Material

    b.  Design Influence and Integration

    c.  Packaging, Handling, Storage, and Transportation

    d.  Configuration Management

    e.  Post Production Support

    f.  Government Furnished Material and Information

    g.  Engineering Issues

    h.  Vehicle Weight/Transportability

    i.  Kit Installation Instructions

5.  The Government hereby authorizes the contractor to perform a maximum level of effort of 1,000 manhours to design the ICV Company

Commander's Installation Kit for an estimated cost, inclusive of fee, of $100,000.

6.  As a part of the authorized manhours, the contractor is required to submit a report in accordance with CDRL A034.  The cost

reporting requirement associated with this effort shall include monthly status of manhours and funds expended, in contractor format.

The contractor shall report costs associated with this effort as a segregable and separate entry on CDRL submission A034.

7.  If the funding allotted to Delivery Order 0002 as a result of this change order is not considered equitable, the contractor must

assert its right to an adjustment under FAR Clause 52.243-2 within 30 days from the date of receipt of this modification.

8.  As a result of this modification, SLIN 9005AB is added to Section B.

9.  As a result of this Modification 73, the total obligated amount of Delivery Order 0002 is increased by $100,000.  Except as

specifically stated above, all other terms and conditions of the contract remain unchanged and in full force and effect.
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MOD/AMD

             SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS

9005AB        SERVICES LINE ITEM                                                                           $        100,000.00              __________________                                                                            __________________

              NOUN: DESIGN ICV CO CDR INSTALL KIT

              SECURITY CLASS: Unclassified

              CLIN CONTRACT TYPE:

                   Cost-Plus-Fixed-Fee

              PRON: X12GX171X1    PRON AMD: 01    ACRN: AE

              AMS CD: 31107180008

                Engineering design analysis to develop a

                Company Commander's Installation Kit

                Level of Effort:         1,000 Manhours

                Estimated Cost:          $ 91,950

                Fixed Fee:               $  8,050

                Estimated Amount:        $100,000

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            01-NOV-2002

                            $       100,000.00
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SECTION G - CONTRACT ADMINISTRATION DATA

LINE    PRON/                       OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVELINE    PRON/                       OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVE

ITEM    AMS CD                ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNTITEM    AMS CD                ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNT_____   ______                ____  ___________          ____________      __________________                     ________________   ______                ____  ___________          ____________      __________________                     ___________

9005AB  X12GX171X1             AE       1        $               0.00  $         100,000.00            $         100,000.00

        31107180008                   2GXP45

                                                                           _________________

                                                         NET CHANGE    $         100,000.00

SERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASESERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASE

 NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT________       ___________     _________________________                               ___________         __________________________       ___________     _________________________                               ___________         __________________

Army                 AE        21   22033000025R5R07P31107131E9  S20113                W56HZV           $         100,000.00                                                                                                          __________________

                                                                                          NET CHANGE    $         100,000.00

                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE

                                     OF AWARD                         AMOUNT                        OBLIG AMT                                     OF AWARD                         AMOUNT                        OBLIG AMT                                   _____________                 __________________                ___________                                   _____________                 __________________                ___________

NET CHANGE FOR AWARD:    $     696,203,508.00              $         100,000.00              $     696,303,508.00
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